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ESTIMATE RUN 10/01/2008

ESTIMATE SUMMARY 13:44:57

CONTID: C14811         ESTIMATE NO: 0024 PROG 2005

PCN: 14811-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME:

PROJECT NO: STU M040-011                  

WADSWORTH BYPASS @ GRANDVIEW

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/25/2008 DATE TIME STARTED 10/02/2006

5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006

 DATE AWARDED 08/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,222,290.20 PARTICIPATING $ $ 1,028,968.64

AWARD PROJECT AMT: 17,618,378.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-66,554.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.70

TIME ALLOW:

ORIG TIME ALLOW:

733 CALENDAR DAYS

CALENDAR DAYS690

81.97%

3,466,490.44

1,028,968.64

962,413.98

962,413.98

$

$

$

$

15,755,799.76

0.00

15,755,799.76

156,084.27

15,911,884.03

-264,275.67

0.00

15,647,608.36

0.00

AMOUNT DUE 15,647,608.36 962,413.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 962,413.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

679.5
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 3.600 3.600

ACRE 0.000 0.00

3,100.00000 3.600 11,160.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 15.000 11.000

EACH 0.000 0.00

90.00000 11.000 990.00

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

202-00003  
 

0020 *REMOVAL OF TREE 358.000 358.000

EACH 0.000 0.00

85.00000 358.000 30,430.00

202-00010  
 

0025 *REMOVAL OF INLET 9.000 6.000

EACH 3.000 2,100.00

700.00000 9.000 6,300.00

202-00019  
 

0030 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

202-00020  
 

0035 *REMOVAL OF RIPRAP 120.000 68.000

SY  0.000 0.00

4.50000 68.000 306.00

202-00027  
 

0040 *REMOVAL OF PIPE 2,000.000 1,634.000

LF  85.000 935.00

11.00000 1,719.000 18,909.00

202-00035  
 

0045 *REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

175.00000 4.000 700.00

202-00037  
 

0050 REMOVAL OF GUARD POST 2.000 2.000

EACH 0.000 0.00

90.00000 2.000 180.00

202-00080  
 

0055 REMOVAL OF DELINEATOR 2.000 2.000

EACH 0.000 0.00

8.00000 2.000 16.00

202-00090  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF WALL 50.000 50.000

LF  0.000 0.00

20.00000 50.000 1,000.00

202-00155  
 

0065 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,111.000

SY  34.000 170.00

5.00000 1,145.000 5,725.00

202-00190  
 

0070 *REMOVAL OF SIDEWALK 844.000 733.000

SY  111.000 666.00

6.00000 844.000 5,064.00

202-00200  
 

0075 REMOVAL OF CURB 214.000 139.000

LF  75.000 187.50

2.50000 214.000 535.00

202-00201  
 

0080 REMOVAL OF GUTTER 217.500 63.000

LF  138.000 552.00

4.00000 201.000 804.00

202-00202  
 

0085 *REMOVAL OF CURB AND GUTTER 7,083.000 6,751.000

LF  332.000 1,162.00

3.50000 7,083.000 24,790.50

202-00203  
 

0090 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 162.000

LF  0.000 0.00

3.50000 162.000 567.00

202-00204  
 

0095 REMOVAL OF WHEEL STOP 22.000 22.000

EACH 0.000 0.00

15.00000 22.000 330.00

202-00205  
 

0100 REMOVAL OF CONCRETE CURB RAMP 154.700 37.700

SY  30.000 360.00

12.00000 67.700 812.40

202-00206  
 

0105 REMOVAL OF BRICK PAVERS 100.000 60.000

SY  0.000 0.00

10.00000 60.000 600.00

202-00207  
 

0110 *REMOVAL OF CONCRETE PAVEMENT 1,355.720 914.100

SY  441.620 5,741.06

13.00000 1,355.720 17,624.36

202-00210  
 



CONTID: C14811         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF ASPHALT MAT 22,336.100 17,943.100

SY  4,393.000 26,358.00

6.00000 22,336.100 134,016.60

202-00220  
 

0120 *REMOVAL OF PAVEMENT MARKING 1,500.000 1,121.000

SF  95.850 191.70

2.00000 1,216.850 2,433.70

202-00250  
 

0125 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

SY  0.000 0.00

65.00000 2.000 130.00

202-00503  
 

0130 *REMOVAL OF LIGHT STANDARD 16.000 10.000

EACH 6.000 1,290.00

215.00000 16.000 3,440.00

202-00700  
 

0135 *REMOVAL OF GROUND SIGN 27.000 6.000

EACH 0.000 0.00

20.00000 6.000 120.00

202-00810  
 

0140 *REMOVAL OF SIGN PANEL 9.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00821  
 

0145 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,750.00000 1.000 2,750.00

202-00828  
 

0150 *REMOVAL OF FENCE 1,630.000 955.000

LF  675.000 3,948.75

5.85000 1,630.000 9,535.50

202-01000  
 

0155 *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 1,138.000

LF  0.000 0.00

3.10000 1,138.000 3,527.80

202-01130  
 

0160 *REMOVAL OF END ANCHORAGE 6.000 6.000

EACH 0.000 0.00

185.00000 6.000 1,110.00

202-01300  
 

0165 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

202-04005  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ABANDON WELL 11.000 11.000

EACH 0.000 0.00

1,200.00000 11.000 13,200.00

202-04100  
 

0175 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000

EACH 0.000 0.00

6,285.00000 3.000 18,855.00

202-04300  
 

0180 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 113,905.630

CY  -3,416.000 -30,744.00

9.00000 110,489.630 994,406.67

203-00010  
 

0185 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 33,500.000

CY  2,000.000 30,000.00

15.00000 35,500.000 532,500.00

203-00060  
 

0190 *MUCK EXCAVATION 16,734.500 12,872.000

CY  3,862.500 54,075.00

14.00000 16,734.500 234,283.00

203-00100  
 

0195 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 4,023.000 4,023.000

CY  0.000 0.00

14.00000 4,023.000 56,322.00

203-00910  
 

0196 ADDED ITEM (DOLLAR)/ 137,461.670 70,640.380

DOL 66,821.290 66,821.29

1.00000 137,461.670 137,461.67

900-00006  
 

0200 PROOF ROLLING 20.000 15.000

HOUR 3.000 180.00

60.00000 18.000 1,080.00

203-01100  
 

0205 BLADING 150.000 48.501

HOUR 0.000 0.00

90.00000 48.501 4,365.09

203-01500  
 

0210 DOZING 50.000 23.000

HOUR 0.000 0.00

125.00000 23.000 2,875.00

203-01550  
 

0215 *POTHOLING 50.000 29.000

HOUR 1.000 190.00

190.00000 30.000 5,700.00

203-01597  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 SWEEPING (WITH PICKUP BROOM) 100.000 69.500

HOUR 14.750 1,843.75

125.00000 84.250 10,531.25

203-01622  
 

0225 LABORER 100.000 70.000

HOUR 0.000 0.00

30.00000 70.000 2,100.00

203-02330  
 

0230 *STRUCTURE EXCAVATION 898.000 898.000

CY  0.000 0.00

7.50000 898.000 6,735.00

206-00000  
 

0231 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 
REINFORCEMENT OF SOIL (SPECIAL)

1,933.000 1,933.000

CY  0.000 0.00

25.52000 1,933.000 49,330.16

206-00360  
 

0235 TOPSOIL (SPECIAL) 2,214.000 607.000

CY  82.350 2,058.75

25.00000 689.350 17,233.75

207-00405  
 

0240 EROSION LOG 1,000.000 822.000

LF  0.000 0.00

6.00000 822.000 4,932.00

208-00005  
 

0245 EROSION BALES (WEED FREE) 200.000 60.000

EACH 0.000 0.00

15.00000 60.000 900.00

208-00011  
 

0250 SILT FENCE 5,609.000 5,609.000

LF  0.000 0.00

2.25000 5,609.000 12,620.25

208-00020  
 

0255 CHECK DAM 7.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

208-00040  
 

0260 CONCRETE WASHOUT STRUCTURE 12.000 6.000

EACH 1.000 400.00

400.00000 7.000 2,800.00

208-00045  
 

0265 STORM DRAIN INLET PROTECTION 75.000 33.000

EACH 0.000 0.00

275.00000 33.000 9,075.00

208-00050  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 STABILIZED CONSTRUCTION ENTRANCE 14.000 12.000

EACH 2.000 2,400.00

1,200.00000 14.000 16,800.00

208-00070  
 

0275 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.020 120.00

6,000.00000 0.920 5,520.00

208-00100  
 

0280 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.020 500.00

25,000.00000 0.920 23,000.00

208-00200  
 

0285 TEMPORARY BERMS 2,500.000 680.000

LF  0.000 0.00

1.25000 680.000 850.00

208-00300  
 

0290 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

210-00001  
 

0295 *RESET GROUND SIGN 10.000 8.500

EACH 0.000 0.00

90.00000 8.500 765.00

210-00810  
 

0300 *RESET SIGN PANEL 10.000 2.000

EACH 8.000 200.00

25.00000 10.000 250.00

210-00815  
 

0305 *RESET TRAFFIC SIGNAL HEAD 21.000 0.000

EACH 0.000 0.00

128.00000 0.000 0.00

210-00831  
 

0306 RESET IMPACT ATTENUATOR RESET IMPACT ATTENUATOR 1.000 0.000

EACH 1.000 537.00

537.00000 1.000 537.00

210-01300  
 

0310 ADJUST MANHOLE 2.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

210-04010  
 

0315 MODIFY MANHOLE 8.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

210-04015  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 MODIFY MANHOLE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

210-04016  
 

0325 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-04020  
 

0330 ADJUST VALVE BOX 2.000 0.000

EACH 2.000 450.00

225.00000 2.000 450.00

210-04050  
 

0335 *SEEDING (NATIVE) 4.100 1.010

ACRE 1.300 1,547.00

1,190.00000 2.310 2,748.90

212-00006  
 

0336 SEEDING (NATIVE) SEEDING (NATIVE) (SPECIAL) 2.918 0.918

ACRE 0.000 0.00

4,550.50000 0.918 4,177.36

212-00006  
 

0340 *SOIL CONDITIONING 4.100 0.750

ACRE 1.300 2,275.00

1,750.00000 2.050 3,587.50

212-00032  
 

0345 *MULCHING (WEED FREE) 4.100 0.750

ACRE 1.300 2,730.00

2,100.00000 2.050 4,305.00

213-00003  
 

0350 *MULCH TACKIFIER 5,950.000 2,630.000

LB  260.000 236.60

0.91000 2,890.000 2,629.90

213-00061  
 

0355 *SOIL RETENTION BLANKET (COCONUT) 2,000.000 479.000

SY  0.000 0.00

1.52000 479.000 728.08

216-00037  
 

0356 SOIL BINDER FLEXTERRA SOIL BINDER 2.918 0.918

ACRE 0.000 0.00

7,358.26000 0.918 6,754.88

213-00100  
 

0360 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.880

L S 0.040 208.00

5,200.00000 0.920 4,784.00

250-00010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0361 ADJUST VALVE BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

705.29000 1.000 705.29

210-04051  
 

0365 *MONITORING TECHNICIAN 370.000 172.100

HOUR 13.000 487.50

37.50000 185.100 6,941.25

250-00050  
 

0370 *HEALTH AND SAFETY OFFICER 24.000 17.000

HOUR 2.000 120.00

60.00000 19.000 1,140.00

250-00110  
 

0375 *MATERIAL SAMPLING AND DELIVERY 248.000 215.500

EACH 32.500 1,625.00

50.00000 248.000 12,400.00

250-00120  
 

0380 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000

LB  0.000 0.00

4.45000 4,500.000 20,025.00

250-00230  
 

0385 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 140.000

EACH 0.000 0.00

287.00000 140.000 40,180.00

250-00240  
 

0390 *WATER TREATMENT SYSTEM 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

250-00300  
 

0395 *WATER TREATMENT 40.500 30.500

MGAL 0.000 0.00

668.00000 30.500 20,374.00

250-00310  
 

0400 AGGREGATE BASE COURSE (CLASS 6) 3,975.000 3,305.000

CY  670.000 18,090.00

27.00000 3,975.000 107,325.00

304-06007  
 

0405 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 40.000

CY  0.000 0.00

12.00000 40.000 480.00

304-06008  
 

0410 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 862.690 857.690

TON 5.000 555.00

111.00000 862.690 95,758.59

403-00720  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0415 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 6,247.770

TON 1,467.640 80,720.20

55.00000 7,715.410 424,347.55

403-33841  
 

0420 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000

TON 0.000 0.00

63.40000 0.000 0.00

403-34871  
 

0425 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 1,457.860

GAL 25.580 76.74

3.00000 1,483.440 4,450.32

411-10255  
 

0430 CONCRETE PAVEMENT (11 INCH) 485.170 0.000

SY  485.170 48,517.00

100.00000 485.170 48,517.00

412-01100  
 

0435 GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000

SY  0.000 0.00

3.50000 64.000 224.00

420-00101  
 

0440 RIPRAP (12 INCH) 571.000 371.000

CY  0.000 0.00

40.00000 371.000 14,840.00

506-00212  
 

0445 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0450 PEDESTRIAN RAILING (STEEL)(SPECIAL) 296.000 80.000

LF  0.000 0.00

237.00000 80.000 18,960.00

514-00201  
 

0450 MATERIAL ALLOWANCE 2000 LF 216.000

LF  0.000 0.00

200.28305 216.000 43,261.14

0455 CONCRETE CLASS B 6.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

0460 CONCRETE CLASS D (MISCELLANEOUS) 23.600 10.100

CY  2.000 700.00

350.00000 12.100 4,235.00

601-03020  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 CONCRETE CLASS D (BRIDGE) 54.000 54.000

CY  0.000 0.00

450.00000 54.000 24,300.00

601-03040  
 

0470 *REINFORCING STEEL (EPOXY COATED) 16,208.300 16,208.300

LB  0.000 0.00

0.75000 16,208.300 12,156.23

602-00020  
 

0475 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 544.000 544.000

LF  0.000 0.00

41.00000 544.000 22,304.00

603-01155  
 

0480 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 1,393.000

LF  0.000 0.00

49.00000 1,393.000 68,257.00

603-01185  
 

0485 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 237.000

LF  0.000 0.00

61.00000 237.000 14,457.00

603-01245  
 

0490 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 229.000

LF  0.000 0.00

106.00000 229.000 24,274.00

603-01305  
 

0495 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000

LF  0.000 0.00

99.00000 278.000 27,522.00

603-01365  
 

0496 F/A 36,922.730 36,922.730

F A 0.000 0.00

1.00000 36,922.730 36,922.73

700-70034  
 

0500 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

178.00000 0.000 0.00

603-01425  
 

0505 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

603-05030  
 

0510 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

603-05036  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

900.00000 0.000 0.00

603-07360  
 

0516 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000

LF  0.000 0.00

1,123.10000 114.000 128,033.40

603-07360  
 

0520 *INLET TYPE C (5 FOOT) 3.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

604-00305  
 

0525 *INLET TYPE C (10 FOOT) 2.000 1.900

EACH 0.000 0.00

2,700.00000 1.900 5,130.00

604-00310  
 

0530 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00510  
 

0535 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-00550  
 

0540 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 1.800

EACH 0.000 0.00

2,400.00000 1.800 4,320.00

604-16050  
 

0545 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

604-19105  
 

0550 *INLET TYPE R  L 10 (5 FOOT) 3.000 2.700

EACH 0.000 0.00

3,900.00000 2.700 10,530.00

604-19205  
 

0555 *INLET TYPE R  L 10 (10 FOOT) 6.000 5.400

EACH 0.000 0.00

4,600.00000 5.400 24,840.00

604-19210  
 

0560 *VANE GRATE INLET (5 FOOT) 4.000 3.600

EACH 0.000 0.00

2,400.00000 3.600 8,640.00

604-25005  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

604-30000  
 

0570 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

604-30005  
 

0575 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

2,200.00000 4.000 8,800.00

604-30010  
 

0580 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

3,100.00000 3.000 9,300.00

604-30015  
 

0585 MANHOLE BOX BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-31010  
 

0590 MANHOLE BOX BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

8,300.00000 1.000 8,300.00

604-31020  
 

0595 MANHOLE SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,400.00000 3.000 10,200.00

604-39005  
 

0600 6 INCH PERFORATED PIPE UNDERDRAIN 2,668.000 2,668.000

LF  0.000 0.00

16.00000 2,668.000 42,688.00

605-00060  
 

0605 SUBSURFACE DRAIN OUTLET 1,588.000 1,588.000

LF  0.000 0.00

20.00000 1,588.000 31,760.00

605-84000  
 

0610 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 1,147.000

LF  309.000 11,433.00

37.00000 1,456.000 53,872.00

606-00730  
 

0615 *BRIDGE RAIL TYPE 10 30.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11000  
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 30.000

LF  0.000 0.00

69.00000 30.000 2,070.00

0620 *BRIDGE RAIL TYPE 10M 80.000 80.000

LF  0.000 0.00

115.00000 80.000 9,200.00

606-11030  
 

0620 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF  0.000 0.00

69.00000 0.000 0.00

0625 *FENCE WOOD 500.000 0.000

LF  0.000 0.00

22.40000 0.000 0.00

607-11455  
 

0630 *FENCE (TEMPORARY) 500.000 235.000

LF  0.000 0.00

3.35000 235.000 787.25

607-11580  
 

0635 *FENCE (TEMPORARY) (SPECIAL) 400.000 400.000

LF  0.000 0.00

59.60000 400.000 23,840.00

607-11581  
 

0640 *FENCE CHAIN LINK (72 INCH) 1,593.000 1,193.000

LF  0.000 0.00

6.55000 1,193.000 7,814.15

607-53172  
 

0645 CONCRETE SIDEWALK (6 INCH) 4,166.300 1,427.000

SY  240.000 7,920.00

33.00000 1,667.000 55,011.00

608-00006  
 

0650 CONCRETE CURB RAMP 198.000 79.000

SY  39.000 3,315.00

85.00000 118.000 10,030.00

608-00010  
 

0655 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 1,701.000

LF  1,530.000 14,535.00

9.50000 3,231.000 30,694.50

609-21010  
 

0660 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,291.500 4,561.000

LF  730.500 10,957.50

15.00000 5,291.500 79,372.50

609-21020  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 GUTTER TYPE 2 (2 FOOT) 106.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

609-24002  
 

0670 GUTTER TYPE 2 (4 FOOT) 256.000 0.000

LF  256.000 7,936.00

31.00000 256.000 7,936.00

609-24004  
 

0671 CURB TYPE 6 (SECTION M) 662.000 662.000

LF  0.000 0.00

10.00000 662.000 6,620.00

609-60011  
 

0675 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 8,356.000

SF  -2,976.000 -28,272.00

9.50000 5,380.000 51,110.00

610-00020  
 

0680 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

613-00200  
 

0685 *2 INCH ELECTRICAL CONDUIT (BORED) 402.000 182.000

LF  220.000 2,640.00

12.00000 402.000 4,824.00

613-00206  
 

0690 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 468.000

LF  0.000 0.00

6.00000 468.000 2,808.00

613-01200  
 

0695 *PULL BOX (24"X36"X24") 9.000 3.000

EACH 1.000 740.00

740.00000 4.000 2,960.00

613-07023  
 

0700 *WIRING 0.500 0.200

L S 0.150 9,199.50

61,330.00000 0.350 21,465.50

613-10000  
 

0705 *SIGN PANEL (CLASS I) 90.000 0.000

SF  0.000 0.00

11.93000 0.000 0.00

614-00011  
 

0710 *SIGN PANEL (CLASS II) 25.000 0.000

SF  0.000 0.00

14.84000 0.000 0.00

614-00012  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 23.000 0.000

EACH 0.000 0.00

367.50000 0.000 0.00

614-01583  
 

0720 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

614-85115  
 

0725 8 INCH PLASTIC PIPE 190.000 190.000

LF  0.000 0.00

125.00000 190.000 23,750.00

619-50640  
 

0730 8 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

619-75064  
 

0735 *DETOUR PAVEMENT 12,730.000 12,730.000

SY  0.000 0.00

28.50000 12,730.000 362,805.00

621-00450  
 

0740 *MONITORING WELLS 180.000 177.000

LF  0.000 0.00

25.50000 177.000 4,513.50

622-00715  
 

0745 *WATER STORAGE FACILITY 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

622-04035  
 

0750 *STORAGE BUILDING 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

622-11100  
 

0755 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

623-09100  
 

0760 CONSTRUCTION SURVEYING 1.000 0.900

L S 0.020 4,600.00

230,000.00000 0.920 211,600.00

625-00000  
 

0765 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,585,000.00000 1.000 1,585,000.00

626-00000  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0766 MOBILIZATION ASPHALT PAVING CO. MOBILIZATION 0.000 0.000

L S 1.000 2,000.00

2,000.00000 1.000 2,000.00

626-00000  
 

0767 ADDED ITEM (HOUR)/ 3.750 0.000

HOUR 3.750 5,625.00

1,500.00000 3.750 5,625.00

900-00010  
 

0768 ADDED ITEM (HOUR)/ ASPHALT PAVING CO. STANDBY 2.000 0.000

HOUR 2.000 800.00

400.00000 2.000 800.00

900-00010  
 

0770 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.020 140.00

7,000.00000 0.920 6,440.00

626-01000  
 

0775 *EPOXY PAVEMENT MARKING 454.000 166.200

GAL 11.740 1,291.40

110.00000 177.940 19,573.40

627-00005  
 

0780 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 28.250

GAL 0.000 0.00

25.00000 28.250 706.25

627-00012  
 

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01001  
 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

322.500 153.500

SF  0.000 0.00

16.00000 153.500 2,456.00

627-30327  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 36.000

SF  0.000 0.00

11.00000 36.000 396.00

627-30332  
 

0800 SURVEY MONUMENT (TYPE 1) 30.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

629-01001  
 

0805 SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01002  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01003  
 

0815 SURVEY MONUMENT (TYPE 5) 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

629-01005  
 

0820 *FLAGGING 3,500.000 3,118.500

HOUR 363.500 7,270.00

20.00000 3,482.000 69,640.00

630-00000  
 

0825 TRAFFIC CONTROL VEHICLE 3.000 1.500

EACH 1.200 5,400.00

4,500.00000 2.700 12,150.00

630-00004  
 

0830 TRAFFIC CONTROL INSPECTION 300.000 239.000

DAY 7.000 1,050.00

150.00000 246.000 36,900.00

630-00007  
 

0835 TRAFFIC CONTROL MANAGEMENT 466.000 442.000

DAY 24.000 10,560.00

440.00000 466.000 205,040.00

630-00012  
 

0840 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 29.000

HOUR 0.000 0.00

30.00000 29.000 870.00

630-00015  
 

0841 UNIFORMED TRAFFIC CONTROL CONVERSION FROM 3RD PARTY 
BILLING TO PROJECT BILLING

0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

630-00003  
 

0845 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 1,600.00

1,000.00000 3.600 3,600.00

630-80001  
 

0850 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 6.500

EACH 5.200 1,300.00

250.00000 11.700 2,925.00

630-80335  
 

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 66.500

EACH 53.200 3,990.00

75.00000 119.700 8,977.50

630-80341  
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NO.
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ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0860 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 37.000

EACH 29.600 2,960.00

100.00000 66.600 6,660.00

630-80342  
 

0865 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 11.000

EACH 8.800 880.00

100.00000 19.800 1,980.00

630-80343  
 

0870 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 756.000 378.000

SF  302.400 6,048.00

20.00000 680.400 13,608.00

630-80344  
 

0875 PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 19,200.00

12,000.00000 3.600 43,200.00

630-80355  
 

0876 FLAGGING STATION LIGHT PORTABLE LIGHT PLANT 2.000 0.000

EACH 1.800 450.00

250.00000 1.800 450.00

630-80305  
 

0880 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 2.000

EACH 1.600 4,800.00

3,000.00000 3.600 10,800.00

630-80358  
 

0885 DRUM CHANNELIZING DEVICE 200.000 77.500

EACH 62.000 2,480.00

40.00000 139.500 5,580.00

630-80360  
 

0890 GUARDRAIL TYPE 7 (TEMPORARY) 4,836.000 2,192.000

LF  1,753.600 56,115.20

32.00000 3,945.600 126,259.20

630-80376  
 

0895 TRAFFIC CONE 557.000 278.500

EACH 222.800 2,228.00

10.00000 501.300 5,013.00

630-80380  
 

0896 END POST 11.000 11.000

EACH 0.000 0.00

120.12000 11.000 1,321.32

607-00005  
 

0897 CORNER AND LINE BRACE POST 14.000 14.000

EACH 0.000 0.00

153.62000 14.000 2,150.68

607-00010  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000

EACH 3.200 19,200.00

6,000.00000 7.200 43,200.00

630-85010  
 

0901 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.500

EACH 0.400 1,559.60

3,899.00000 0.900 3,509.10

630-85006  
 

0905 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

630-85040  
 

0910 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0915 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0920 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0925 F/A FUEL COST ADJUSTMENT 150,000.000 11,842.240

F A 2,408.320 2,408.32

1.00000 14,250.560 14,250.56

700-70016  
 

0930 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0935 F/A ON-THE-JOB TRAINEE 12,288.000 1,695.900

HOUR 273.000 273.00

1.00000 1,968.900 1,968.90

700-70021  
 

0940 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0945 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0946 F/A WADSWORTH GRAVES DITCH FA 7,925.680 7,925.680

F A 0.000 0.00

1.00000 7,925.680 7,925.68

700-70035  
 

0950 F/A ADJUST ADJUST UTILITIES 24,676.800 20,426.800

F A 4,250.000 4,250.00

1.00000 24,676.800 24,676.80

700-70060  
 

0955 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 8,000.000 4,922.940

F A 0.000 0.00

1.00000 4,922.940 4,922.94

700-70072  
 

0956 ADDED ITEM (DOLLAR)/ GROUNDWATER DEWATERING 26,984.450 0.000

DOL 26,984.450 26,984.45

1.00000 26,984.450 26,984.45

900-00006  
 

0960 F/A EROSION CONTROL 5,000.000 3,327.030

F A 0.000 0.00

1.00000 3,327.030 3,327.03

700-70380  
 

0961 F/A TRAFFIC CONTROL FOR INSTALLATION UNIFORMED TRAFFIC
CONTROL

40,000.000 13,368.130

F A 0.000 0.00

1.00000 13,368.130 13,368.13

700-70492  
 

0965 F/A ASBESTOS ABATEMENT WORK 25,000.000 13,626.170

F A 0.000 0.00

1.00000 13,626.170 13,626.17

700-70495  
 

0970 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 3,914.540

F A 0.000 0.00

1.00000 3,914.540 3,914.54

700-70589  
 

1111 24 INCH PLASTIC PIPE PVC PIPE PLACED IN WADS/GRAVES 
DITCH

0.000 0.000

LF  0.000 0.00

47.17667 0.000 0.00

603-50024  
 

1157 SHORING (AREA 6) ADDITIONAL SHORING REQUIRED TO BUILD 
WALLS E-16-BA & E-16-AZ

1.000 0.000

L S 1.000 58,464.49

58,464.49000 1.000 58,464.49

206-01786  
 

1316 CONSTRUCTION SURVEYING (HOURLY) 158.000 158.000

HOUR 0.000 0.00

100.00000 158.000 15,800.00

625-00001  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1793 ADDED ITEM (LUMP SUM)/ MISC ITEMS TO COMPLETE NB 
TRAFFIC SWITCH

1.000 0.000

L S 1.000 9,946.58

9,946.58000 1.000 9,946.58

900-00014  
 

CAT 0200 $635,359.88 7,415,688.94CURRENT AMT 9,023,001.29 $$

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

0980 *STRUCTURE EXCAVATION 330.000 330.000

CY  0.000 0.00

7.50000 330.000 2,475.00

206-00000  
 

0985 *STRUCTURE BACKFILL (CLASS 1) 279.000 279.000

CY  0.000 0.00

17.00000 279.000 4,743.00

206-00100  
 

0990 *MECHANICAL REINFORCEMENT OF SOIL 279.000 279.000

CY  0.000 0.00

16.00000 279.000 4,464.00

206-00360  
 

0995 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000

TON 0.000 0.00

63.40000 0.000 0.00

403-34871  
 

1000 *DRILLED CAISSON (54 INCH) 64.000 64.000

LF  0.000 0.00

240.00000 64.000 15,360.00

503-00054  
 

1005 BEARING DEVICE (SPECIAL) 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

512-00118  
 

1010 PEDESTRIAN RAILING (STEEL)(SPECIAL) 154.000 154.000

LF  0.000 0.00

237.00000 154.000 36,498.00

514-00201  
 

1010 MATERIAL ALLOWANCE 2000 LF 0.000

LF  0.000 0.00

200.28305 0.000 0.00

1015 *WATERPROOFING (MEMBRANE) 521.000 0.000

SY  0.000 0.00

10.38000 0.000 0.00

515-00120  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

1020 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 2.500

CY  0.000 0.00

600.00000 2.500 1,500.00

601-03025  
 

1025 CONCRETE CLASS D (BRIDGE) 273.000 273.000

CY  0.000 0.00

450.00000 273.000 122,850.00

601-03040  
 

1025 MATERIAL ALLOWANCE DECK PANELS 0.000

CY  0.000 0.00

45.33000 0.000 0.00

1030 *STRUCTURAL CONCRETE COATING 2,282.000 1,597.000

SF  685.000 308.25

0.45000 2,282.000 1,026.90

601-40301  
 

1035 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000

SF  2,282.000 5,476.80

2.40000 2,282.000 5,476.80

601-40302  
 

1040 *REINFORCING STEEL (EPOXY COATED) 77,227.000 77,227.000

LB  0.000 0.00

0.75000 77,227.000 57,920.25

602-00020  
 

1045 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 162.000

LF  0.000 0.00

115.00000 162.000 18,630.00

606-11005  
 

1045 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 SP 0.000

LF  0.000 0.00

69.00000 0.000 0.00

1050 *PRESTRESSED CONCRETE I (BT42) 519.000 519.000

LF  0.000 0.00

140.00000 519.000 72,660.00

618-00142  
 

1050 MATERIAL ALLOWANCE DIAPHRAMS 0.000

EACH 0.000 0.00

385.00000 0.000 0.00

1050 MATERIAL ALLOWANCE FLOODLIGHT(S2) 0.000

EACH 0.000 0.00

326.64000 0.000 0.00
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-WM (GRANDVIEW) 

1050 MATERIAL ALLOWANCE SPOTLIGHT(S4) 0.000

EACH 0.000 0.00

309.45500 0.000 0.00

1050 MATERIAL ALLOWANCE RECESSED LIGHT (S3) 0.000

EACH 0.000 0.00

343.45000 0.000 0.00

1050 MATERIAL ALLOWANCE GIRDERS 0.000

LF  0.000 0.00

106.70000 0.000 0.00

1055 18 INCH WELDED STEEL PIPE 472.000 472.000

LF  0.000 0.00

141.00000 472.000 66,552.00

619-10180  
 

1055 MATERIAL ALLOWANCE GALVANIZED PIPE HANGERS 0.000

EACH 0.000 0.00

1,018.83000 0.000 0.00

CAT 0300 $5,785.05 418,155.95CURRENT AMT 428,889.53 $$

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1060 *STRUCTURE EXCAVATION 363.000 363.000

CY  0.000 0.00

7.50000 363.000 2,722.50

206-00000  
 

1065 *STRUCTURE BACKFILL (CLASS 1) 308.000 308.000

CY  0.000 0.00

17.00000 308.000 5,236.00

206-00100  
 

1070 *MECHANICAL REINFORCEMENT OF SOIL 294.000 294.000

CY  0.000 0.00

16.00000 294.000 4,704.00

206-00360  
 

1075 *DRILLED CAISSON (48 INCH) 35.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

503-00048  
 

1080 *DRILLED CAISSON (54 INCH) 131.000 131.000

LF  0.000 0.00

240.00000 131.000 31,440.00

503-00054  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1085 BEARING DEVICE (SPECIAL) 12.000 12.000

EACH 0.000 0.00

1,000.00000 12.000 12,000.00

512-00118  
 

1090 PEDESTRIAN RAILING (STEEL)(SPECIAL) 154.000 137.000

LF  0.000 0.00

237.00000 137.000 32,469.00

514-00201  
 

1090 MATERIAL ALLOWANCE 2000 LF 17.000

LF  0.000 0.00

200.28305 17.000 3,404.81

1095 *CONCRETE SEALER 754.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1100 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 2.500

CY  0.000 0.00

600.00000 2.500 1,500.00

601-03025  
 

1105 CONCRETE CLASS D (BRIDGE) 288.000 288.000

CY  0.000 0.00

450.00000 288.000 129,600.00

601-03040  
 

1105 MATERIAL ALLOWANCE DECK PANELS 0.000

CY  0.000 0.00

45.33000 0.000 0.00

1110 *STRUCTURAL CONCRETE COATING 2,410.000 1,687.000

SF  723.000 325.35

0.45000 2,410.000 1,084.50

601-40301  
 

1115 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000

SF  2,410.000 5,784.00

2.40000 2,410.000 5,784.00

601-40302  
 

1120 *REINFORCING STEEL (EPOXY COATED) 76,469.000 76,469.000

LB  0.000 0.00

0.75000 76,469.000 57,351.75

602-00020  
 

1125 *PRESTRESSED CONCRETE I (BT42) 778.000 778.000

LF  0.000 0.00

140.00000 778.000 108,920.00

618-00142  
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS) 

1125 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAMS 0.000

EACH 0.000 0.00

385.00000 0.000 0.00

1125 MATERIAL ALLOWANCE GIRDERS 0.000

LF  0.000 0.00

106.70000 0.000 0.00

CAT 0301 $6,109.35 396,216.56CURRENT AMT 406,560.75 $$

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1130 *STRUCTURE EXCAVATION 719.000 719.000

CY  0.000 0.00

7.50000 719.000 5,392.50

206-00000  
 

1135 *STRUCTURE BACKFILL (CLASS 1) 245.000 245.000

CY  0.000 0.00

17.00000 245.000 4,165.00

206-00100  
 

1140 *MECHANICAL REINFORCEMENT OF SOIL 340.000 340.000

CY  0.000 0.00

16.00000 340.000 5,440.00

206-00360  
 

1145 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

206-01781  
 

1150 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

206-01782  
 

1155 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

206-01783  
 

1156 SHORING (AREA 4) SHORING AREAS 4 & 5 26,503.000 0.000

L S 26,503.000 26,503.00

1.00000 26,503.000 26,503.00

206-01784  
 

1160 *DRILLED CAISSON (48 INCH) 280.000 280.000

LF  0.000 0.00

170.00000 280.000 47,600.00

503-00048  
 



CONTID: C14811         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1165 STRUCTURAL STEEL (GALVANIZED) 7,980.000 7,980.000

LB  0.000 0.00

1.25000 7,980.000 9,975.00

509-00001  
 

1170 BEARING DEVICE (SPECIAL) 16.000 16.000

EACH 0.000 0.00

1,000.00000 16.000 16,000.00

512-00118  
 

1170 MATERIAL ALLOWANCE PINTLES 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

1175 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

513-00690  
 

1175 MATERIAL ALLOWANCE PIPE AND STEEL PANS 0.000

EACH 0.000 0.00

4,807.40000 0.000 0.00

1180 PEDESTRIAN RAILING (STEEL)(SPECIAL) 262.000 262.000

LF  0.000 0.00

237.00000 262.000 62,094.00

514-00201  
 

1180 MATERIAL ALLOWANCE 2000 LF 0.000

LF  0.000 0.00

200.28305 0.000 0.00

1185 *WATERPROOFING (RAILROAD) 366.000 324.000

SY  0.000 0.00

101.05000 324.000 32,740.20

517-00100  
 

1185 MATERIAL ALLOWANCE WATERPROOFING RR PARTIAL 0.000

SY  0.000 0.00

63.96800 0.000 0.00

1190 BRIDGE COMPRESSION JOINT SEALER 72.000 72.000

LF  0.000 0.00

120.00000 72.000 8,640.00

518-00000  
 

1190 MATERIAL ALLOWANCE STAINLESS STEEL COMPRESSION JT 0.000

LF  0.000 0.00

70.83334 0.000 0.00
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. E-16-WN (BNSF RAILROAD) 

1195 CONCRETE CLASS D (BRIDGE) 285.000 285.000

CY  0.000 0.00

450.00000 285.000 128,250.00

601-03040  
 

1200 *STRUCTURAL CONCRETE COATING 5,063.000 4,557.000

SF  506.000 227.70

0.45000 5,063.000 2,278.35

601-40301  
 

1205 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000

SF  5,063.000 12,151.20

2.40000 5,063.000 12,151.20

601-40302  
 

1210 *REINFORCING STEEL (EPOXY COATED) 69,808.000 66,155.900

LB  0.000 0.00

0.75000 66,155.900 49,616.93

602-00020  
 

1215 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 524.000

LF  0.000 0.00

210.00000 524.000 110,040.00

618-00510  
 

1215 MATERIAL ALLOWANCE DIAPHRAM MATERIALS 0.000

LF  0.000 0.00

18.07939 0.000 0.00

1215 MATERIAL ALLOWANCE BT 54 GIRDERS 0.000

LF  0.000 0.00

160.42000 0.000 0.00

CAT 0302 $38,881.90 753,886.18CURRENT AMT 760,869.35 $$

CAT NO0303 STR. WALL E-16-AZ (SH 121 E) 

1220 *STRUCTURE EXCAVATION 700.000 700.000

CY  0.000 0.00

7.50000 700.000 5,250.00

206-00000  
 

1225 *STRUCTURE BACKFILL (CLASS 1) 535.000 535.000

CY  0.000 0.00

17.00000 535.000 9,095.00

206-00100  
 

1230 *CAISSON (SPECIAL) 3,030.000 3,030.000

LF  0.000 0.00

430.00000 3,030.000 1,302,900.00

503-00200  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. WALL E-16-AZ (SH 121 E) 

1235 *PRECAST PANEL FACING 3,627.000 3,577.000

SF  50.000 1,450.00

29.00000 3,627.000 105,183.00

504-04420  
 

1235 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

15.30078 0.000 0.00

1240 CONCRETE CLASS D (WALL) 273.200 273.200

CY  0.000 0.00

350.00000 273.200 95,620.00

601-03050  
 

1241 CONCRETE CLASS D (WALL) (SPECIAL) 7.000 7.000

CY  0.000 0.00

481.73000 7.000 3,372.11

601-03055  
 

1245 *STRUCTURAL CONCRETE COATING 1,680.000 840.000

SF  840.000 378.00

0.45000 1,680.000 756.00

601-40301  
 

1250 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1255 *STRUCTURAL CONCRETE STAIN 422.000 0.000

SY  422.000 316.50

0.75000 422.000 316.50

601-40400  
 

1260 *REINFORCING STEEL (EPOXY COATED) 30,456.700 30,456.700

LB  0.000 0.00

0.75000 30,456.700 22,842.53

602-00020  
 

CAT 0303 $2,144.50 1,545,335.14CURRENT AMT 1,558,482.34 $$

CAT NO0304 STR. WALL E-16-BA (SH 121 W) 

1265 *STRUCTURE EXCAVATION 633.000 633.000

CY  0.000 0.00

7.50000 633.000 4,747.50

206-00000  
 

1270 *STRUCTURE BACKFILL (CLASS 1) 413.000 413.000

CY  0.000 0.00

17.00000 413.000 7,021.00

206-00100  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. WALL E-16-BA (SH 121 W) 

1275 *CAISSON (SPECIAL) 3,162.000 3,162.000

LF  0.000 0.00

430.00000 3,162.000 1,359,660.00

503-00200  
 

1280 *PRECAST PANEL FACING 3,682.000 3,682.000

SF  0.000 0.00

29.00000 3,682.000 106,778.00

504-04420  
 

1285 CONCRETE CLASS D (WALL) 210.600 210.600

CY  0.000 0.00

350.00000 210.600 73,710.00

601-03050  
 

1286 CONCRETE CLASS D (WALL) (SPECIAL) 7.000 7.000

CY  0.000 0.00

481.73000 7.000 3,372.11

601-03055  
 

1290 *STRUCTURAL CONCRETE COATING 1,175.000 400.000

SF  775.000 348.75

0.45000 1,175.000 528.75

601-40301  
 

1295 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1300 *STRUCTURAL CONCRETE STAIN 409.000 0.000

SY  409.000 306.75

0.75000 409.000 306.75

601-40400  
 

1305 *REINFORCING STEEL (EPOXY COATED) 21,647.000 21,647.000

LB  0.000 0.00

0.75000 21,647.000 16,235.25

602-00020  
 

1306 F/A FORCE ACCOUNT CONCRETE SEALING WALL 17,495.320 17,495.320

F A 0.000 0.00

1.00000 17,495.320 17,495.32

700-70034  
 

CAT 0304 $655.50 1,589,854.68CURRENT AMT 1,601,509.08 $$

CAT NO0305 RTD ABUTMENTS AND PIER 

1310 *STRUCTURE EXCAVATION 177.000 177.000

CY  0.000 0.00

7.50000 177.000 1,327.50

206-00000  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 RTD ABUTMENTS AND PIER 

1315 STRUCTURE BACKFILL (FLOW-FILL) 270.000 270.000

CY  0.000 0.00

80.00000 270.000 21,600.00

206-00065  
 

1320 *STRUCTURE BACKFILL (CLASS 1) 153.000 153.000

CY  0.000 0.00

17.00000 153.000 2,601.00

206-00100  
 

1325 *DRILLED CAISSON (48 INCH) 280.000 280.000

LF  0.000 0.00

170.00000 280.000 47,600.00

503-00048  
 

CAT 0305 $0.00 73,128.50CURRENT AMT 73,128.50 $$

CAT NO0306 STR. WALL E-16-BB (SH 121 E) 

1330 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 2,214.000

CY  0.000 0.00

17.00000 2,214.000 37,638.00

206-00100  
 

1335 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 1,839.000

CY  0.000 0.00

16.00000 1,839.000 29,424.00

206-00360  
 

1340 *CAISSON (SPECIAL) 2,434.180 2,419.180

LF  0.000 0.00

430.00000 2,419.180 1,040,247.40

503-00200  
 

1345 *PRECAST PANEL FACING 5,241.000 5,241.000

SF  0.000 0.00

29.00000 5,241.000 151,989.00

504-04420  
 

1345 MATERIAL ALLOWANCE WALL PANELS 0.000

SF  0.000 0.00

4.76435 0.000 0.00

1345 MATERIAL ALLOWANCE SLATON PANEL FACING 0.000

SF  0.000 0.00

20.26000 0.000 0.00

1350 PEDESTRIAN RAILING (STEEL)(SPECIAL) 1,406.000 1,406.000

LF  0.000 0.00

237.00000 1,406.000 333,222.00

514-00201  
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STR. WALL E-16-BB (SH 121 E) 

1350 MATERIAL ALLOWANCE 2000 LF  41.5 LF REMAINING HERE 0.000

LF  0.000 0.00

200.28305 0.000 0.00

1355 CONCRETE CLASS D (WALL) 380.600 380.600

CY  0.000 0.00

350.00000 380.600 133,210.00

601-03050  
 

1360 *STRUCTURAL CONCRETE COATING 3,328.000 2,175.000

SF  1,153.000 518.85

0.45000 3,328.000 1,497.60

601-40301  
 

1365 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1370 *STRUCTURAL CONCRETE STAIN 582.000 0.000

SY  582.000 436.50

0.75000 582.000 436.50

601-40400  
 

1375 *REINFORCING STEEL (EPOXY COATED) 22,016.000 22,016.000

LB  0.000 0.00

0.75000 22,016.000 16,512.00

602-00020  
 

CAT 0306 $955.35 1,744,176.50CURRENT AMT 1,771,184.90 $$

CAT NO0307 STR. WALL E-16-BC (SH 121 W) 

1380 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 1,904.000

CY  212.000 3,604.00

17.00000 2,116.000 35,972.00

206-00100  
 

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 1,640.000

CY  0.000 0.00

16.00000 1,640.000 26,240.00

206-00360  
 

1390 *CAISSON (SPECIAL) 2,041.000 705.610

LF  0.000 0.00

430.00000 705.610 303,412.30

503-00200  
 

1395 *PRECAST PANEL FACING 4,709.000 4,709.000

SF  0.000 0.00

29.00000 4,709.000 136,561.00

504-04420  
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PCN: 14811-BID    ESTIMATE RUN

PROJECT: STU M040-011                  ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STR. WALL E-16-BC (SH 121 W) 

1395 MATERIAL ALLOWANCE SLATON PANEL FACING 0.000

SF  0.000 0.00

20.26000 0.000 0.00

1400 PEDESTRIAN RAILING (STEEL)(SPECIAL) 833.000 417.000

LF  200.000 47,400.00

237.00000 617.000 146,229.00

514-00201  
 

1400 MATERIAL ALLOWANCE 2000 LF 416.000

LF  -200.000 -40,056.61

200.28305 216.000 43,261.14

1405 CONCRETE CLASS D (WALL) 394.500 227.500

CY  77.000 26,950.00

350.00000 304.500 106,575.00

601-03050  
 

1410 *STRUCTURAL CONCRETE COATING 3,813.000 600.000

SF  0.000 0.00

0.45000 600.000 270.00

601-40301  
 

1415 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1420 *STRUCTURAL CONCRETE STAIN 523.000 0.000

SY  0.000 0.00

0.75000 0.000 0.00

601-40400  
 

1425 *REINFORCING STEEL (EPOXY COATED) 24,111.000 15,956.000

LB  2,147.000 1,610.25

0.75000 18,103.000 13,577.25

602-00020  
 

CAT 0307 $39,507.64 812,097.69CURRENT AMT 1,452,538.35 $$

CAT NO0308 STR. WALL E-16-BD (SH 121 E) 

1430 *STRUCTURE EXCAVATION 165.000 165.000

CY  0.000 0.00

7.50000 165.000 1,237.50

206-00000  
 

1435 *STRUCTURE BACKFILL (CLASS 1) 203.000 203.000

CY  0.000 0.00

17.00000 203.000 3,451.00

206-00100  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STR. WALL E-16-BD (SH 121 E) 

1440 PEDESTRIAN RAILING (STEEL)(SPECIAL) 162.000 162.000

LF  0.000 0.00

237.00000 162.000 38,394.00

514-00201  
 

1440 MATERIAL ALLOWANCE 2000 LF 0.000

LF  0.000 0.00

200.28305 0.000 0.00

1445 WATERSTOP (6 INCH) 7.000 7.000

LF  0.000 0.00

16.00000 7.000 112.00

518-00106  
 

1450 CONCRETE CLASS D (WALL) 89.765 89.765

CY  0.000 0.00

350.00000 89.765 31,417.75

601-03050  
 

1455 *STRUCTURAL CONCRETE COATING 1,061.000 1,061.000

SF  0.000 0.00

0.45000 1,061.000 477.45

601-40301  
 

1460 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,955.000 0.000

SF  0.000 0.00

2.40000 0.000 0.00

601-40302  
 

1465 *STRUCTURAL CONCRETE STAIN 100.000 100.000

SY  0.000 0.00

0.75000 100.000 75.00

601-40400  
 

1470 *REINFORCING STEEL (EPOXY COATED) 3,548.000 3,548.000

LB  0.000 0.00

0.75000 3,548.000 2,661.00

602-00020  
 

CAT 0308 $0.00 77,825.70CURRENT AMT 82,517.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

620-00002  
 

1480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

620-00012  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1485 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

620-00020  
 

CAT 0400 $0.00 103,000.00CURRENT AMT 103,000.00 $$

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1486 STRUCTURE EXCAVATION 2,132.000 0.000

CY  2,132.000 15,990.00

7.50000 2,132.000 15,990.00

206-00000  
 

1487 STRUCTURE BACKFILL (CLASS 2) 1,563.000 0.000

CY  1,563.000 29,024.91

18.57000 1,563.000 29,024.91

206-00200  
 

1490 TOPSOIL (SPECIAL) 592.000 360.000

CY  120.000 3,000.00

25.00000 480.000 12,000.00

207-00405  
 

1495 *SEEDING (NATIVE) 1.020 0.000

ACRE 0.000 0.00

1,190.00000 0.000 0.00

212-00006  
 

1500 *SOIL CONDITIONING 1.020 0.000

ACRE 0.000 0.00

1,750.00000 0.000 0.00

212-00032  
 

1505 *SOIL PREPARATION (LAWN) 0.810 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00040  
 

1510 *SOIL PREPARATION (SPECIAL) 888.000 540.000

CY  120.000 1,440.00

12.00000 660.000 7,920.00

212-00048  
 

1515 *SOD 35,445.000 0.000

SF  0.000 0.00

0.85000 0.000 0.00

212-00050  
 

1520 *MULCHING 0.060 0.000

ACRE 0.000 0.00

1,600.00000 0.000 0.00

213-00000  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1525 *MULCHING (WEED FREE STRAW) 1.020 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

213-00004  
 

1530 *MULCHING (DECORATIVE) 780.000 0.000

CF  0.000 0.00

2.41000 0.000 0.00

213-00005  
 

1535 *MULCHING (WOOD CHIP) 4,580.000 0.000

CF  0.000 0.00

2.97000 0.000 0.00

213-00008  
 

1540 *CONCRETE LANDSCAPE BORDER 550.000 402.000

LF  148.000 1,480.00

10.00000 550.000 5,500.00

213-00300  
 

1545 *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

213-00440  
 

1550 TREE GRATE 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

213-00500  
 

1550 MATERIAL ALLOWANCE TREE GRATES HAMON 6.000

EACH 0.000 0.00

680.66667 6.000 4,084.00

1555 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

114,291.00000 0.000 0.00

214-00000  
 

1560 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

214-00220  
 

1565 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

214-00225  
 

1570 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

214-00350  
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PCN: 14811-BID    ESTIMATE RUN 10/01/2008

PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1575 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000

EACH 0.000 0.00

34.50000 0.000 0.00

214-00650  
 

1580 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00805  
 

1585 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

214-00910  
 

1590 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

304-06007  
 

1595 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-09020  
 

1600 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

420-00131  
 

1605 *DRILLED CAISSON (48 INCH) 35.000 35.000

LF  0.000 0.00

170.00000 35.000 5,950.00

503-00048  
 

1610 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000

LB  0.000 0.00

115.00000 0.000 0.00

509-00010  
 

1615 *WATERPROOFING (ASPHALT) 1,606.000 497.000

SY  66.700 1,891.61

28.36000 563.700 15,986.53

517-00000  
 

1620 CONCRETE CLASS B 106.000 74.000

CY  0.000 0.00

600.00000 74.000 44,400.00

601-01000  
 

1625 CONCRETE CLASS B (WALL) 611.000 366.000

CY  100.000 35,000.00

350.00000 466.000 163,100.00

601-01050  
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PROJECT: STU M040-011                  ESTIMATE NO: 0024 13:44:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1630 CONCRETE CLASS D (BRIDGE) 30.000 30.000

CY  0.000 0.00

450.00000 30.000 13,500.00

601-03040  
 

1635 *CUT STONE VENEER 4,586.000 2,244.500

SF  0.000 0.00

39.00000 2,244.500 87,535.50

601-40005  
 

1636 ADDED ITEM (DOLLAR)/ VARIOUS MODIFICATIONS TO CUT 
STONE VENEER

1.000 0.000

DOL 1.000 17,354.49

17,354.49000 1.000 17,354.49

900-00006  
 

1640 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.65000 0.000 0.00

602-00000  
 

1645 *REINFORCING STEEL (EPOXY COATED) 60,296.000 60,296.000

LB  0.000 0.00

0.75000 60,296.000 45,222.00

602-00020  
 

1650 2 INCH HORIZONTAL DRAIN 49.000 36.000

LF  0.000 0.00

4.00000 36.000 144.00

605-01020  
 

1655 3 INCH HORIZONTAL DRAIN 537.000 100.000

LF  0.000 0.00

4.00000 100.000 400.00

605-01030  
 

1660 GEOCOMPOSITE DRAIN 916.000 400.000

SY  0.000 0.00

12.00000 400.000 4,800.00

605-83000  
 

1665 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

608-00005  
 

1670 CONCRETE SIDEWALK (6 INCH) 566.000 124.000

SY  171.000 5,643.00

33.00000 295.000 9,735.00

608-00006  
 

1675 CURB RAMP (SPECIAL) 18.000 0.000

SY  9.000 945.00

105.00000 9.000 945.00

608-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1680 *INTERLOCKING PAVERS 5,980.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

608-00070  
 

1685 CONCRETE SIDEWALK (COLORED) 52.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

608-00350  
 

1690 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000

LF  172.000 2,924.00

17.00000 172.000 2,924.00

609-21022  
 

1695 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000

SF  2,976.000 28,272.00

9.50000 2,976.000 28,272.00

610-00010  
 

1700 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

610-00020  
 

1705 *1 INCH ELECTRICAL CONDUIT 1,127.000 1,082.000

LF  45.000 135.00

3.00000 1,127.000 3,381.00

613-00100  
 

1710 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 345.000

LF  0.000 0.00

4.00000 345.000 1,380.00

613-00402  
 

1715 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 1,011.000

LF  71.000 213.00

3.00000 1,082.000 3,246.00

613-01100  
 

1720 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,458.000 4,392.000

LF  1,066.000 6,396.00

6.00000 5,458.000 32,748.00

613-01200  
 

1725 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 287.000

LF  324.000 3,240.00

10.00000 611.000 6,110.00

613-01400  
 

1730 *METER POLE 1.000 0.000

EACH 0.000 0.00

3,430.00000 0.000 0.00

613-06000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1735 *WIRING 0.500 0.200

L S 0.000 0.00

61,330.00000 0.200 12,266.00

613-10000  
 

1740 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 40.000

EACH 0.000 0.00

830.00000 40.000 33,200.00

613-12000  
 

1740 MATERIAL ALLOWANCE FLUORESCENT TUNNEL LUMINAIRES 10.000

EACH 0.000 0.00

508.00000 10.000 5,080.00

1745 *FLOODLIGHT 24.000 0.000

EACH 0.000 0.00

945.00000 0.000 0.00

613-15000  
 

1745 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 
FLOODLIGHTS

24.000

EACH 0.000 0.00

326.64000 24.000 7,839.36

1750 *SPOT LIGHT 8.000 4.000

EACH 0.000 0.00

918.00000 4.000 3,672.00

613-15050  
 

1750 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 
SPOTLIGHTS

4.000

EACH 0.000 0.00

309.45500 4.000 1,237.82

1755 *RECESSED LIGHT 90.000 103.000

EACH -13.000 -9,945.00

765.00000 90.000 68,850.00

613-15100  
 

1755 MATERIAL ALLOWANCE CORRECTION FROM PD 6/25/07 RECESSED
LIGHTS

19.000

EACH -19.000 -6,525.55

343.45000 0.000 0.00

1756 RECESSED LIGHT MODIFICATION OF S3 90.000 0.000

EACH 90.000 7,973.10

88.59000 90.000 7,973.10

613-15100  
 

1760 *RECESSED LIGHT (SPECIAL) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-15200  
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1761 RECESSED LIGHT (SPECIAL) 4.000 0.000

EACH 4.000 1,714.64

428.66000 4.000 1,714.64

613-15200  
 

1765 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000

EACH 0.000 0.00

7,510.00000 0.000 0.00

613-16010  
 

1765 MATERIAL ALLOWANCE WL LIGHTS 2.000

EACH 0.000 0.00

1,421.50000 2.000 2,843.00

1765 MATERIAL ALLOWANCE TYPE S1A 2.000

EACH 0.000 0.00

2,945.60000 2.000 5,891.20

1770 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 135.000

EACH 0.000 0.00

90.00000 135.000 12,150.00

613-16025  
 

1770 MATERIAL ALLOWANCE STEP LIGHT 0.000

EACH 0.000 0.00

51.40741 0.000 0.00

1775 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 2.000

EACH 2.000 8,480.00

4,240.00000 4.000 16,960.00

613-30005  
 

1775 MATERIAL ALLOWANCE XCEL LIGHTS 10.000

EACH -2.000 -1,502.50

751.25000 8.000 6,010.00

1775 MATERIAL ALLOWANCE TYPE S1 10.000

EACH -2.000 -3,700.00

1,850.00000 8.000 14,800.00

1780 *LIGHT STANDARD METAL (40 FOOT) 16.000 7.000

EACH 7.000 24,500.00

3,500.00000 14.000 49,000.00

613-34400  
 

1780 MATERIAL ALLOWANCE LIGHT POLE 9.000

EACH -7.000 -14,770.00

2,110.00000 2.000 4,220.00
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CUMULATIVE
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1785 *LIGHT STANDARD FOUNDATION 30.000 4.000

EACH 14.000 12,460.00

890.00000 18.000 16,020.00

613-40010  
 

1790 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

11,440.00000 0.000 0.00

613-50100  
 

1790 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 1.000

EACH 0.000 0.00

5,860.00000 1.000 5,860.00

1791 LIGHTING CONTROL CENTER REBUILD LIGHTING CONTROL 
CENTER

1.000 0.000

EACH 1.000 5,953.50

5,953.50000 1.000 5,953.50

613-50100  
 

1792 ADDED ITEM (LUMP SUM)/ ADD REVERSE LETTERING SIGN AND 
BACKLIGHTING TO GATEWAY AND

1.000 0.000

L S 1.000 8,002.85

8,002.85000 1.000 8,002.85

900-00014  
 

1795 *LIGHT STANDARD TIMBER (TEMPORARY) 16.000 16.000

EACH 0.000 0.00

1,430.00000 16.000 22,880.00

613-50400  
 

1800 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 7.000

EACH 7.000 3,206.00

458.00000 14.000 6,412.00

613-70250  
 

1805 SIGN PANEL (SPECIAL) 1,070.000 0.000

SF  0.000 0.00

75.00000 0.000 0.00

614-00035  
 

1810 *1-1/2 INCH COPPER PIPE 50.000 0.000

LF  0.000 0.00

21.67000 0.000 0.00

619-40120  
 

1815 *1 INCH PLASTIC PIPE 12,227.000 360.000

LF  140.000 169.40

1.21000 500.000 605.00

619-50080  
 

1820 *1-1/4 INCH PLASTIC PIPE 3,473.000 755.000

LF  2,718.000 5,843.70

2.15000 3,473.000 7,466.95

619-50100  
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1825 *1-1/2 INCH PLASTIC PIPE 900.000 80.000

LF  635.000 1,511.30

2.38000 715.000 1,701.70

619-50120  
 

1830 *2 INCH PLASTIC PIPE 897.000 190.000

LF  300.000 1,056.00

3.52000 490.000 1,724.80

619-50160  
 

1835 PEDESTRIAN STAIR STRUCTURE 1.000 0.500

L S 0.000 0.00

20,000.00000 0.500 10,000.00

621-00650  
 

1840 PLANTER BOX 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

622-00150  
 

1845 BENCH 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

622-00250  
 

1845 MATERIAL ALLOWANCE BENCHES 4.000

EACH 0.000 0.00

912.00000 4.000 3,648.00

1850 TRASH RECEPTACLE 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

622-00350  
 

1850 MATERIAL ALLOWANCE TRASH RECEPTECLES 3.000

EACH 0.000 0.00

858.00000 3.000 2,574.00

1855 *PRECAST COLORED CONCRETE CAP 1,033.000 758.000

LF  275.000 11,550.00

42.00000 1,033.000 43,386.00

622-20100  
 

1860 *IRRIGATION BUBBLER 12.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

623-00156  
 

1865 *DRIP EMITTER TUBING 175.000 0.000

LF  0.000 0.00

1.36000 0.000 0.00

623-00162  
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1870 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000

EACH 41.000 656.00

16.00000 41.000 656.00

623-00205  
 

1875 *12 INCH POP-UP SPRAY SPRINKLER 294.000 45.000

EACH 185.000 8,232.50

44.50000 230.000 10,235.00

623-00212  
 

1880 *4 INCH POP-UP ROTARY SPRINKLER 63.000 54.000

EACH 9.000 378.00

42.00000 63.000 2,646.00

623-00332  
 

1885 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

623-01712  
 

1890 *1 INCH AUTOMATIC CONTROL VALVE 30.000 2.000

EACH 6.000 1,080.00

180.00000 8.000 1,440.00

623-03108  
 

1895 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 3.000

EACH 3.000 732.00

244.00000 6.000 1,464.00

623-03112  
 

1900 *CONTROL WIRE 24 VOLT 14,750.000 1,358.000

LF  8,343.000 8,509.86

1.02000 9,701.000 9,895.02

623-04000  
 

1905 *1 INCH QUICK-COUPLER VALVE 14.000 1.000

EACH 0.000 0.00

88.00000 1.000 88.00

623-04008  
 

1910 *1-1/2 INCH GATE VALVE 2.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

623-05012  
 

1915 *2 INCH GATE VALVE 5.000 0.000

EACH 0.000 0.00

81.00000 0.000 0.00

623-05016  
 

1920 1-1/2 INCH WATER METER 3.000 0.000

EACH 3.000 4,500.00

1,500.00000 3.000 4,500.00

623-07012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0600 ARCHITECTUAL ENHANCEMENTS 

1925 *1-1/2 INCH FLOW SENSOR 2.000 0.000

EACH 0.000 0.00

166.00000 0.000 0.00

623-07600  
 

1930 *1 INCH FLOW SENSOR 3.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

623-07601  
 

1935 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

481.00000 0.000 0.00

623-08106  
 

1940 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000

EACH 0.000 0.00

691.00000 0.000 0.00

623-08112  
 

1945 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

797.00000 0.000 0.00

623-08116  
 

1950 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

623-08308  
 

CAT 0600 $233,014.81 982,518.37CURRENT AMT 1,960,608.41 $$

PROJECT TOTAL 962,413.98 $ 15,911,884.21CURRENT AMT 19,222,290.20 $$


